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EXECUTIVE SUMMARY

The Emergency Response Section of the U.S. Environmental Protection
Agency (U.S. EPA), Region V, initiated a removal action at the
Chicago Industrial Waste Haulers (CIWH) site in Alsip, Illinois on
May 25, 1989. The removal action was taken to mitigate the threats
to public health and the environment posed by the presence of
various waste solvents stored at this easily accessible and
deteriorated facility. These materials posed threats through
direct contact, fire and explosion, and through inhalation or
ingestion.

Under U.S. EPA guidance, the mini-Emergency Response Cleanup
Services (mini-ERCS) contractor, MAECORP, Incorporated, removed
approximately 37,490 gallons of waste flammable 1liquids and
transported the wastes to a disposal facility. All actions taken
were consistent with the National Contingency Plan.

The removal was completed on June 12, 1989, at an estimated cost
under control of the On-Scene Coordinator (0SC) of '
of which $14,464.84 was for the mini-ERCS contractor. The 0SC for
this project was Richard Rupert.
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1.0 SUMMARY OF EVENTS

1.1 Location

The Chicago Industrial Waste Haulers, Inc. (CIWH) site 1is an
abandoned waste o0il storage facility located at 4206 West Shirley
Lane in Alsip, Illinois (Figure 1). The facility is located on a
six-acre lot that is completely enclosed by a 7-foot high chain-
link fence which is in disrepair. The site originally consisted
of one building situated along the north fence, and 10 above-ground
tanks scattered throughout the property (Figure 2). The tanks
ranged in capacity from 5,000 to 15,000 gallons. Five of the tanks
are surrounded by containment diking, and two tanks are mounted on
truck trailers. Large sheets of steel and parts of dismantled
tanks left from a previous clean-up effort are scattered throughout
the site or stored in two rolloff boxes situated west of the
building.

The site 1is bordered to the north by a vacant lot, to the south by
the Baltimore and Ohio Chicago Terminal Railroad tracks, and to the

northeast by Shirley Lane. The site is located in a heavily
industrialized area, but a playground and residential area lie
approximately 200 feet to the north of the site. A small

intermittent stream, Stony Creek, flows along the northwestern
boundary of the site and separates the site from the nearby
residential area.

1.2 Initial Situation

CIWH began operations in 1956 under the name of Chicago Tank
Cleaners, Inc. and was operated by Anthony Prunsky. In November
1985, the corporation was involuntarily dissolved by the Illinois
Secretary of State and the business changed its name to CIWH. CIWH
cleaned and repaired tanks, brokered waste o0il from gas stations,
factories, and oil spills, and transported hazardous wastes. The
waste 0il was usually sold to an o0il reclaimer or used for dust
control on roads. The company discontinued use of the site after
its permit to transport hazardous wastes was not renewed in 1986.
Tanks filled with oil and unknown waste fluids were left abandoned
on the site. Kevin Prunsky, son of Mr. A. Prunsky, is presently
the owner of the CIWH facility as well as the owner and president
of Pollution Control Industries of America (PCIA). PCIA acts as
a broker and temporary storage facility for waste oil and solvents.
PCIA is currently operating a facility in East Chicago, Indiana.

On September 30, 1984, two children were seriously injured when
fumes from one of the tanks at the CIWH facility ignited. After
the incident, the Illinois Environmental Protection Agency (IEPA)
was notified by the Village of Alsip, and performed a site
investigation at the CIWH site on October 1, 1984. Tank samples
collected by the IEPA displayed Resource Conservation and Recovery
Act (RCRA) ignitability characteristics.
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on March 10, 1989, the U.S. Environmental Protection Agency (U.S.
EPA) tasked the Technical Assistance Team (TAT) to conduct a spill
prevention control and countermeasure (SPCC) inspection at the CIWH
site. Air monitoring conducted with an organic vapor analyzer
(OVA) revealed readings of 3.5 units and 65 units above background
levels near two tanks.

On March 17, 1989, the TAT accompanied U.S. EPA On-Scene
Coordinator (0OSC) Richard Rupert on a site investigation at the
CIWH site. The site assessment report (TDD#5-8903-12) documented
the presence of 24 above ground storage tanks, some labeled "PCBs"
and "Flammable", an abandoned building and numerous unlabeled
drums. At the time of the inspection, a crew was observed cutting
tanks, removing material and containerizing waste in drums.
Several tanks that were present during the SPCC inspection on March
10, 1989, had been removed from the site.

Nine samples from various tanks and tankers were collected and
analyzed for F-listed solvents, polychlorinated biphenyls (PCBs),
and Extraction Procedure (EP) toxicity metals. The results of the
tests indicated that the sampled tanks displayed RCRA hazardous

characteristics. Three of the tanks were found to have flash
points below 140 degrees Fahrenheit (°F) and six tanks contained
PCB levels 1in excess of 50 parts per million (ppm). PCB

concentrations in excess of 50 ppm are regulated by the Toxic
Substance Control Act (TSCA) and require specific management and
disposal practices. Specific chemical compounds detected in the
tanks included ethyl benzene, toluene, xylenes and methylene
chloride. 1In addition, 5 of 11 soil sampling locations indicated
PCB levels ranging from 2.3 to 50 ppm.

1.3 Threat _to Public Health and/or_ the Environment

Based on the U.S. EPA site assessment and analytical results,
conditions at the CIWH site posed a direct threat to human health
and the environment. These observed conditions warranted a removal
action as outlined in Section 300.65(b)(2) of the National
Contingency Plan.

o Actual or potential exposure to hazardous substances or
pollutants or contaminants by nearby populations,
animals, or food chains;

The site is located only 200 feet from several

residences and a children's playground. The
deteriorated condition of the fence surrounding the
site did not adequately restrict access. The

potential for human exposure to flammable liquids
was increased by the tanks' deteriorating condition,
the lack of spill containment structures and open
lids and vents. In addition, PCBs as high as 50 ppm
had been detected in on-site soils.

o Hazardous substances or pollutants or contaminants in

drums, barrels, tanks or other bulk storage containers,
that may pose a threat of release; and
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The open tanks and deteriorating drums posed a
threat of release into the ground or the nearby
stream. Analysis of samples obtained during the
site assessment indicated PCB concentrations up to
50 ppm in on-site soils. This suggested that there
had been releases of materials from the tanks and
drums in the past. Run-off from the site could have
carried contaminants into nearby Stony Creek and
threatened downstream communities.

o Threat of fire or explosion.

Several of the tanks were found to contain such
highly filammable liquids as benzene, ethyl ketone,
xylenes and toluene. Analytical results indicated
that these tanks all possessed flash points of less
than 140°F. The presence of any ignition source
could have resulted in a potentially dangerous
explosion or fire, as was evidenced during a 1984
incident in which two children were injured when
fumes from a tank on the site ignited.

1.4 Attempts to Obtain a Response by Potentially Responsible
Parties

On April 19, 1989, the U.S. EPA, under Section 106 of the
Comprehensive Environmental Response, Compensation and Liability
Act (CERCLA) of 1980, issued a unilateral Administrative Order (AO)
to the owners of the CIWH facility. The CIWH president was
identified as Mr. K. Prunsky, current owner of PCIA. Mr. K.
Prunsky was contacted by the U.S. EPA, but he failed to respond
within the terms specified by the AO.

1.5 Action Taken

The U.S. EPA commenced a removal action at the CIWH site on March
25, 1989. The removal action, implemented to eliminate the threats
posed to public health and the environment, consisted of pumping
and disposing of all liquid waste contained in the remaining tanks.
The action was completed on July 12, 1989. The removal action was
performed by the mini-Emergency Response Clean-up Services (mini-
ERCS) contractor, MAECORP, Incorporated (MAECORP).

The project ceiling for the removal action was $100,000.00.
MAECORP initially mobilized a response manager, a lab technician,
a foreman and three cleanup technicians. The MAECORP crew was
reduced to a foreman and two cleanup technicians for later stages
of the removal action. Equipment mobilized included a two-ton box
truck, an explosimeter, a Bobcat 843 front-end loader and a Bobcat
trailer. An emergency response trailer was mobilized for one day
on May 25, 1989. An office trailer was provided by PCIA. PCIA
also provided security at the site during non-working hours and 24-
hour security on weekends and days of inactivity.



1.5.1 Consolidation of Liguid Waste, Sampling, Drum Staging

Between May 25 and June 12, 1989, a flammable liquid waste stream
containing PCBs was identified from the contents of tanks 1,2, 4,
5, and 6. The liquid contents on site were pumped into 5,000
gallon capacity vacuum tankers. The unpumpable sludge at the
bottom of each tank was flushed with off-specification
trichloroethylene (TCE), and the TCE-sludge mixture was then pumped
into a tanker truck. Of the 37,490 gallons of material removed
from the five tanks, 1,050 gallons was the off-specification TCE.

All transportation and disposal of the waste was arranged and
funded by PCIA. The initial tanker was transported to the ENSCO

Disposal Facility (ENSCO) in Eldorado, Arkansas. Subsequent
tankers were transported to the PCIA facility in East Chicago,
Indiana for storage and eventual disposal at ENSCO. The waste

categories, quantities, disposal facilities, dates shipped and
transporters are presented in Table 1.

On May 26 and June 1, 1989, liquid samples were collected from
tanks 5 and 6, tanker Tl1l, and one drum. In addition, 10 soil
samples were collected from the northeast corner of the site.
Samples were analyzed for incineration parameters and total PCB
content by Grace Analytical Lab in Berkeley, Illinois.

On June 8, 1989, MAECORP staged 16 drums of paint waste from the
west side of the site to the inside of the former office building.

1.5.2 Demobilization

All activities under this phase of removal were completed by June
12, 1989. After this date, responsibility for the next phase
(Phase II) of the clean-up belonged to the potentially responsible
party (PRP), CIWH. Phase II of the removal will involve the
decommissioning and disposal of all above-ground tanks as well as
the eventual treatment of all contaminated on-site soils.

1.6 Community Relations

No formal community relations plan was developed, but a fact sheet
was distributed and an Information Repository was set up at the
Alsip Village Hall. U.S. EPA 0SC Richard Rupert also maintained
a rapport with local residents and reporters throughout the action.

1.7 Cost Summary

MAECORP was the prime mini~ERCS contractor for the CIWH removal.
Site activities commenced on May 25, 1989, and were concluded on
June 12, 1989. Table 2 summarizes daily expenditures for services
provided by the clean-up contractor. As of June 12, 1989, total



DISPOSAL SUMMARY

TABLE 1

DISPOSAL" DATE®

WASTE CATEGORY QUANTITY FACILITY SHIPPED TRANSPORTER
Waste Flammable Liquid, 4,440 gallons ENSCO 5/25/89 ENSCO
n.o.s. (contains polychlorinated 3,900 gallons ENSCQ 6/1/89 Comm. Cartage
biphenyls) 4,950 gallons ENSCO 6/8/89 PCIA

4,300 gallons ENSCO 6/8/89 PCIA

5,100 gallons ENSCO 6/8/89 PCIA

4,650 gallons ENSCO 6/9/89 PCIA

2,750 gallons* ENSCO 6/12/89 PCIA

5,000 gallons ENSCO 6/12/89 Comm. Cartage

2,400 gallons** ENSCO 6/12/89 PCIA

Total: 37,490

* includes 600 gallons of TCE
from PCIA

** includes 450 gallons of TCE
from PCIA

1

, All disposal was financed by PCIA

All transportation was financed by PCIA

gallons



TABLE 2

SUMMARY OF DAILY MINI-ERCS CONTRACTOR EXPENDITURES*
CIWH, Alsip, Illinois
May 25 - June 12, 1989

DATE DAILY TOTAL
5/25/89 $ 2,394.91
5/26/89 2,955.47
6/1/89 3,324.65
6/8/89 1,253.18
6/9/89 790.35
6/12/89 1,181.44

$14,464.84

* Based on estimated costs from
U.S. EPA forms 1900-55



expenditures submitted by MAECORP amounted to $14,464.84. Table
3 provides a breakdown of the expenditures into the four major
categories of equipment, expendable materials, labor and
subcontractors. In addition to the ERCS contractor, costs were
incurred by the TAT and the U.S. EPA. A total clean-up costs
summary is presented in Table 4.

2.0 EFFECTIVENESS OF REMOVAL ACTION

2.1 Responsible Party

Mr. K. Prunsky, son of CIWH's former owner Mr. A. Prunsky, was
identified as CIWH owner and president. Although Mr. K. Prunsky
was unwilling to conduct a removal action in accordance with the

A0, he actively participated in the action. Mr. K. Prunsky
obtained the services of PCIA, and two PCIA managers were present
during the removal to provide technical support. Under an

agreement with O0SC Rupert, Mr. K. Prunsky paid for the
transportation of the liquid waste off-site and provided off-
specification TCE to the 0OSC free of charge. Mr. K. Prunsky also
paid and arranged for the waste disposal through ENSCO. The U.S.
EPA will be taking action to recover costs incurred during the
removal action.

2.2 State and Local Agencies

Information compiled by the IEPA and the Village of Alsip regarding
conditions at the CIWH site proved valuable to the U.S. EPA.
Members of the Cook County Health Department and the Alsip Fire
Department visited the site periodically to monitor site
activities. Due to lack of funding, equipment and manpower, no
attempts were made by state and local authorities to clean up the
site.

2.3 Federal Adencies

The U.S. EPA was the only federal agency involved in the CIWH site
cleanup. Actions taken by the U.S. EPA mitigated the explosion and
fire threats posed to human health by the waste solvents.

3.0 PROBLEMS ENCOUNTERED

After all pumpable materials had been removed from the tanks, a
one-half to one foot layer of sludge remained at the bottom.
Attempts to remove the sludge with vacuum tankers proved
unsuccessful. OSC Rupert decided to flush the tanks with TCE
provided by PCIA and, in this manner, most of the sludge was
effectively removed and shipped for disposal.

4.0 0OSC RECOMMENDATIONS



TABLE 3

SUMMARY OF MINI-ERCS CONTRACTOR EXPENDITURES
BY SERVICE CATEGORY*
CIWH, Alsip, Illinois
May 25 - June 12, 1989

SERVICE AMOUNT

Equipment $ 2,439.44
Expendable Materials 1,313.82
Labor 6,641.58
Subcontractor 5,070.00
TOTAL $14,464.84

* Based on estimated costs from
U.S. EPA forms 1900-55
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TABLE 4

SUMMARY OF TOTAL REMOVAL COSTS
CIWH, Alsip, Illinois
May 25 - June 12, 1989

ORGANIZATION AMOUNT
ERCS Contractor* $14,464.84
U.S. EPA

TAT (as of 12/29/89) 8,610.28
TOTAL

* Based on estimated costs from U.S. EPA forms 1900-55
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ATTACHMENT A

TIMELINE OF EVENTS



TIMELINE OF EVENTS

CIWH SITE, ALSIP, ILLINOIS
MAY - JUNE, 1989

ACTIVITY 25 26 27 28 29 30 31 1 2 3 7 8 9 10 11 12
Th F S Su M T W Th F S Su M T W Th F S Su M

Tank Pumping <-> <-> <—==> <=>

Disposal of:

Waste Flammable <=> <=> <===> <=>
Liquids

n.o.s.

Collection of <=> <=>
Tank Samples

Collection of <=>
Soil Samples

Drum Staging <->



ATTACHMENT B

SITE PHOTOGRAPHS
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. T@w River Center, 111 North Canal Street, 8th Floor, Suite 855,
/L L ™ Chicago, IL 60606 & (312) 993-1067 ¢ FAX (312) 993-0226

DESIGNERS/CONSULTANTS

TECHNICAL ASSISTANCE TEAM FOR EMERGENCY RESPONSE REMOVAL AND PREVENTION
EPA CONTRACT 68-01-7367

Mr. Duane Heaton February 2, 1990
Deputy Project Officer
Emergency Support Section, 5 HS-11 TAT-05-G2-01392

U.S. Environmental Protection Agency
230 South Dearborn Street
Chicago, Illinois 60604

Re: Chicago Industrial Waste Haulers, Alsip, Illinois
TDD# 5-8905-21

Dear Mr. Heaton:

On June 5, 1989, the U.S. Environmental Protection Agency (U.S.
EPA) tasked the Technical Assistance Team (TAT) to provide On-Scene
Coordinator (0OSC) support during the removal action at the Chicago
Industrial Waste Haulers (CIWH) site in Alsip, Illinois.

The attached O0SC Report summarizes the history of the CIWH site
and describes activities involved in the mitigative action that
occurred from May 25 to June 12, 1989. Included in the report are
costs derived from the U.S. EPA 1900-55 forms, a timeline of
events, and a list of appendices outlining the contents of the site

files. The appendices will be forwarded to the U.S. EPA upon
request.

Should you have any questions or require any additional
information, please feel free to contact us.

Very truly yours,

ROY F. WESTON, INC.

Philip Fauble
Geologist

il KD(

William R. Doyle
Technical A551stance Team
Leader, Region V

PF:dn
Attachment
cc: L. Zintak, 0SC

Roy F. Weston, Inc.
MAJOR PROGRAMS DIVISION

In Association with ICF Technology, Inc., C.C. Johnson & Malhotra, P.C., Resource Applications, Inc.,
and R.E. Sarriera Associates



PHOTO: 1
DESCRIPTION:

#1,2,4 and Tanker T-1 in background. Tanks #7 and #3 in right

foreground.
SITE NAME:
DATE/TIME:
PHOTOGRAPHER:
FILM:

PHOTO: 2

DESCRIPTION:

View from the building looking west. Tanks

CIWH, Alsip, Illinois
5/25/89, 1000 hours
M. O'Mara ¢ .\

35mm, 200 ASA

Tanks #5 and #6 surrounded by containment

diking. Fence and R.R. tracks in background.

SITE NAME:
DATE/TIME:
PHOTOGRAPHER:
FILM:

CIWH Site, Alsip, Illinois
5/25/89, 1030 hours

M. O'Mara ©¢

35mm, 200 ASA




PHOTO: 3

DESCRIPTION:
SITE NAME:
DATE/TIME:

PHOTOGRAPHER:

FILM:

PHOTO: 4

DESCRIPTION:

Tanker #T-1 at southwest corner of site.
CIWH Site, Alsip, Illinois

5/25/89, 1115 hours

M. O'Mara ©.F

35mm, 200 ASA

View of Tanker #T-2 and Tanks #5, #6 and #8 in

background from Tanker #T-1 looking north.

SITE NAME:
DATE/TIME:
PHOTOGRAPHER:
FILM:

CIWH Site, Alsip, Illinois
5/25/89, 1120 hours

M. O'Mara V¥

35mm, 200 ASA



PHOTO: 5

DESCRIPTION:

SITE NAME:
DATE/TIME:

PHOTOGRAPHER:

FILM:

PHOTO: 6

MAECORP crew pumping contents of Tanks #5 and #:¢
into Commercial Cartage Tanker.
CIWH Site, Alsip, Illinois
2/25/89, 1130 hours
M. O'Mara VY.
35mm, 200 ASA

DESCRIPTION:MAECORP decon line near Tank #8 (in background) in
back of office trailer.

SITE NAME:CIWH Site, Alsip, Illinois
DATE/TIME:5/25/89, 1140 hours

PHOTOGRAPHER:

FILM:

M. O'Mara T
35mm, 200 ASA



PHOTO: 7

DESCRIPTION:Another view of Tanks #1,2,5,3 and 7 from the rear
of the building.

SITE NAME: CIWH Site, Alsip, Illinois

DATE/TIME:5/26/89, 1540 hours

PHOTOGRAPHER: M. O'Mara ¥-©

FILM: 35mm, 200 ASA

PHOTO: 8

DESCRIPTION:Collection of soil samples in front of the office
trailer.

SITE NAME: CIWH Site, Alsip, Illinois

DATE/TIME: 5/26/89, 0930 hours

PHOTOGRAPHER: M. O'Mara

FILM: 35mm, 200 ASA



PHOTO: 9
DESCRIPTION:

SITE NAME:
DATE/TIME:
PHOTOGRAPHER:
FILM:

PHOTO: 10

DESCRIPTION:

SITE NAME:
DATE/TIME:
PHOTOGRAPHER:
FILM:

MAECORP crew sampling contents of Tanker #T-2

CIWH Site, Alsip, Illinois
5/26/89, 1035 hours

M. O'Mara ¢.%.

35mm, 200 ASA

MAECORP crew preparing to pump contents of Tanks

#5 and #6 into Commercial Cartage tanker.
CIWH Site, Alsip, Illinois

5/26/89, 1147 hours

M. O'Mara T.F.

35mm, 200 ASA



